



**WhiteSpace**  
HEALTH

# Implementation Timeline

Month 1				Month 2	
W1	W2	W3	W4	W5	W6
Kick-Off & Requirements					
Data Mapping and Cleansing					
	Implementation & Validation				
				UAT	
					Training



# Revenue Cycle Module Project Timeline

*We are here*

	Year	2020						2021								
	Month	December						January				February				
	Week Beginning	30	1	7	14	21	28	1	4	11	18	25	1	8	15	22
Implementation					Data Access											
					Requirements											
						Chart Design										
						Data Mapping										
							Data Capture and cleansing									
								Client Customization								
									Implementation & Validation							
User Acceptance Testing											Technical					
											General					
Training												Documentation				
													Users			
														Analyst		



## Detailed Onboarding Plan

Item #	Task Name	Task Description	Owner	Estimated Effort
Phase 1: Implementation				
1	Kick-off	Present timeline & next steps	WSH	
2	Data Access (FTP)	Receiving data through FTP	Client Data Lead	4 Hours
			Client IT	1 Hour
			Client IT Lead	2 Hours
			Client Data Lead	2 Hours
			WSH	
3	Requirements Gathering	Requirements & documents	WSH	
4	Chart Design		WSH	
5	Data Mapping		Client Data Lead	10 hours
			WSH	
6	Data Standardization	Data capture, transformation and cleansing	Client Data Lead	40 Hours
			WSH	
7	Implementation Work	Implement & validate visualizations	WSH	
8	Customization		Client Business Lead	5 Hours
			Client Business Lead	5 Hours
			Client Data Lead	4 Hours
			WSH	
Phase 2: Testing & Training				
9	Technical UAT	Data validation & visualization	Client Data Lead	60 Hours
			Client Data Lead	10 Hours
			WSH	
10	User Acceptance Testing	Testing of validations & visualizations	Client Data Lead	80 Hours
			Client Business Lead	30 hours
			Client Data Lead	20 Hours
11	Training Documnetation	End user & admin user guides	WSH	
12	Training Sessions	Training on the customized solution	Client Users	6 Hours
			Client Business Lead	8 Hours
			Client Data Lead	8 Hours
			Client End Users	6 Hours
			Client Data Analysts	8 Hours
Support				
13	Technical Support	Provide post-Go-Live support		Ongoing